

NES PRODUCTION ACCOMPLISHMENT

As of 30 September 1958

FY 1959 Production for First Quarter FY 1959 Production Requirements for Second Quarter

	<u>Sections Scheduled</u>	<u>Sections Delivered</u>	<u>Percent Complete</u>	<u>Sections Scheduled First Half FY 1959</u>	<u>Not Yet Produced</u>	<u>Percent Outstanding</u>
State	43	13	30%	96	83	86%
Army	22	24	109	48	24	50
Navy	2	1	50	6	5	83
Air Force	2	1	50	9	8	89
CIA	16	12	75	38	26	68
Total:	85	51	60%	197	146	74%

First Quarter FY 1959 Actual Production
(Sections per Month)

Second Quarter FY 1959 Required Production
(Sections per Month)

State	4	27
Army	8	8
Navy	1/3	2
Air Force	1/3	3
CIA	4	9
Total:	17	49